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RCRA PERMlT MODIFICATION REQUEST #I8 

State R C R A Permit No 91-09 30 01 
CO 7890010526 

United States Department of Energy Rocky Flats Plant 

December 1993 



PERMIT MODIFICATION SUMMARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007 3 100 63(a) The modification 
incorporates previously approved changes to the Environmental Restoration interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant Changes to the milestone schedules are shown in bold and strike-out 

Please note that extension requests have been submitted for Operable Units 1 8 10 12 13 and 
14 but they have not yet been accepted In addition the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units 
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TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 

881 HILLSIDE 

OU 1 PHASE I11 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI / R I  ) 

Subrmt Draft P h a s e  I11 R F I / R I  Work P l a n  

Subrmt Fina l  P h a s e  I11 R F I / R I  Work P l a n  

Subrmt Draft P h a s e  I11 R F I / R I  R e p o r t  

Submit  F ina l  P h a s e  111 R F I / R I  R e p o r t  

ou 1 CORRECTIVE P S A S ~ S  STUDY/FEASIBILITY 
STUDY (CMS/FS) 

Submit D r a f t  CYS/FS R e D O r t  

Submit  F i n a l  CMS/-S R e p o r t  

ou 1 CORREC-IVE AND wxnm ACTION PROPOSED PLAN ( P P I  

Submit  Draf t  PP 

Submit  D - a f t  CAD/RCD 

SuDmit F i n a l  CAD/ROD 

OU 1 COX3EC",VE /XEXEDIAL DESIGV (CD/RD) 

Submi' CD/RD Work D l a r  

F e b r u a r y  6 1 9 9 0  

October 30 1 9 9 0  

October 28 1992 

November 15 1993 

February 71 1994 

August 3 1994 

I 
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OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction 

Complete CorrectivelRemedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submft Final IM/IRA Decision Document 

Subnut XM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase 11-A IM/IRA Construction 

Begin Phase 11-3 IM/IRA Construction 

ComDlete IM/IRA Construction 

Begin IM/IRA Testing 

May 7 1996 

November 4 1997 

February 10 1998 

September 18 

October 6 

January 5 

February 22 

January 15 

October 8 

April 1 

Sezrembe- 3 

April 13 

Augus’ 5 

1989 

1989 

1990 

1991 

1990 

1990 

1991 

1991 

1992 

1991 



OW 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Reaedzal Action Construction January 20 1997 

Complete Corrective/Remedial Action Construction July 20 1998 

Submit Performance Assessment Report October 15 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Subnut Draft Proposed IM/IRA Decision Document 

Subrmt Proposed IM/IRA Decision Document 

Submit Draft Responsiveness Sumnary 

Submit Final Responsiveness Sunrmary and Final 
IM/IRA Decision Document 

Field Treatability Test System InstallatLon Complete 

Begin Field Treatability Testing 

Submit Draft Tzeatability Test Report 

Submit Final Treatability Test Program Report 

Complete IM/Iu Construction 

Begin Field Tzeatability Testing (Entire SVStem) 

June 19 1990 

September 18 1990 

December 13 1990 

January 11 1991 

May 10 1991 

May 13 1931 

ADril 1 1992 

Zune 2 1992 

April 24 1992 

April 27 1992 

OU2 SUBSURFACE INTERIM MEASUREIINTERIM REMEDIAL ACTION (IMIIRA) 

Submit Draft Proposed IMIIRA Decision Document March 2 1992 

Submit Draft Responsiveness Summary June 1 1  1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
IMllRA Declslon Document to Public 

August 14 1992 

September 4 1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

S u b m i t  Draft P a s t  Remedy R e p o r t  

S u b m i t  F i n a l  P a s t  Remedy R e p o r t  

October 26 1990 

A p r i l  2 1991 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Subrmt D r a f t  Historical  Information and P r e l l r m n a r y  November 9 1990 
H e a l t h  Risk Assessment  Report 

Subnut  F i n a l  Histor ical  I n f o m a t i o n  and P r e l i m i n a r y  Any11 16 1991 
H e a l t h  R i s k  Assessment R e p o r t  

OU PHASZ I RCRA FACILITY INVESTIGATION/REMEDIAL 
TNVEST IC-P T I O N  (RFI / R I  ) 

 sub^" Draf' P h a s e  I R F I / R I  Work P l a n  

S u S r n ~ ~  " i n a l  P h a s e  I RFI/SI Work Plan 

Sub-tut Draf t  P h a s e  I W I / R I  iXeDo+ 

July 10 1991 

December 6 1991 

February 14 1994 

October 21 la94 



TABLE 6 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

Decelnber 15 S u b m t  Draf t  Background Study R e p o r t  (Water) 

Subnut Draft  Background Study R e p o r t  (Soils) December 15 

Subrmt R e v i s e d  Background S t u d y  R e p o r t  December 21 

COMMUNITY RELATIONS 

Subnut  D r a f t  Community S u r v e y  P l a n  Canuary 23  

March 22 Submit  F i n a l  COnmrunity S u r v e y  P l a n  

Subrut Draft  Community R e l a t i o n s  P l a n  \ o v e a e r  1 

-?tla-y 22 Submit  F i n a l  Community R e l a t i o n s  P l a n  

S u b r i t  Cormmi'v R e l a t i o n s  P l a n  ResDonsiveneSS Summarv j u n e  21 

HISTORICAL E L E E S Z  REPORT 

Sub7i'- DzaCL 'J,s,or;cal R e l e a s e  Senor' znc:a-v 8 

S u b n i t  F i n a i  F i s t o r i c a l  R e l e a s e  Reoor' 3 u r e  

kZ';-u E.?3 s>--,mv ZLL? 

sLc"l' -- - - - Le-1 * a-d Sage v 'la- Q,S+ ' -  

-p-* ,e 1L S u b n i t  -i?al Healti  and S a f e t y  D l z -  

PLLV "05 PREV"~"r'"1ON OF C0N"WINANT DISDERSION 

SPC errber ' 9  S w m i t  Draft P l a n  401: Erevention os  Cortaminaqt 
Dispers ion  

S u b x t  p i q a l  P l a n  f o r  p r e v e n t l o n  os Contaminar t  
DisDersio?  

July 22 

1989 

1989 

1990 

1990 

1990 

1990 

l a o i  

1591 

1 0 0 2  

1 c c 2  

C S "  

3 i" 

19=0 

1991 

November 25 1991 

I 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Subnut Draft Work Plan for Discharge L d t s  
f o r  Radionuclides 

Subnut Final Work Plan f o r  Discharge Limits 
for Radionuclides 

Subnut Responsiveness Summary Discharge Linuts 
for Radionuclides 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan 

Subnut Final Quality Assurance Project Plan 

Submit Draft Standard Onerating Procedures 

Subnut Final Standard Operating Procedures 
Volwe 1 - Field Operations Volume 2 - Grouncwater 
Volurne 3 - Geotechnical 
Submit Final Standard Operating P-ocedures 
VoluTe 4 - Cx'ace Water Volume 5 - Ecology 
Submit Final Standard ODeratmg P-ocedure 
V o l r t r e  6 - Air 
Subrmt Final S'andard OPerating procedure 
Addendum for OU 2 Phase 11 R-FI/RI WorkDla? 

Sub-. A - Fr-al S'ardarc ODe-a-ing Procedu-e 
Addencum =o- OU 1 "hase 111 i T I / R T  WorkDla? 

April 5 1991 

September 16 1991 

January 30 1992 

August 29 1990 

March 1 1991 

August 29 1990 

March 1 1991 

March 1 1991 

March 1 1991 

March 1 1991 

March 1 1991 

Sub-ct =:rial Treatability S'ccv E l a n  June 3 1991 

Sub?;' Draf' "zeatabil-ty S'udv Repo-' PAav 25 ' 0 9 3  



TABLE 6 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RF'I/RI) 

Subrmt D r a f t  Phase I RFI/RI Work Plan June 8 1990 

Subnut F i n a l  Phase I RPI/RI Work Plan November 26 1991 

OU 4 SOLAR PONDS PHASZ I INTERIM MEASURE/INTERIM 
REMEDIAL ACTION 

Subnut Draf' Phase I PI-oposec? IM/IW Dec-sron Docurtent PzrF1 1 4  1994 

SuSnzt P h a s e  I Proposed I M / I R A  Decision Docurinert June 24 1994 

SuSrnzt I M / i M  Sesponsiveness Sumnary 

S u b r i t  P h a s e  I F i n a l  IY/I?A Decision 3ocqmen+ 
a-d "znal sesoms-veness Szrra-v 

November 1 1994 

January 13 1995 

Begin Phase I I M / I R A  Const-uc'zo? September 27 1995 

All Solar Ponds Emptled of Water and Sludge January 20 1995 

OU 4 SOLAR PONDS PHASE I1 R F I / R I  

Subnut D-aft Dhase I1 R!?I/RI Work Dla? 



. 
TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORPER 

MILESTONE SCHEDULE 

OU 6 
WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIm 
INVESTIGATION (RF I / RI 1 

I 

S u b m t  Draft Phase  I RFI/RI Work P l a n  

S u b m t  F i n a l  Phase  I RFI/RI Work P l a n  

Submit Draft  Phase I RFI/RI R e p o r t  

Subnut Final Phase  I RFI/RI Report 

April 19 1991 

Sentember 16 1991 

June 10 1994 

November 18 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OW 8 
700 AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Subrmt Draft Phase  I RFI/RI Work P l a n  

Submit F i n a l  Phase  I RFI/RI Work P l a n  

Subrmt Draft Phase  I RFI/RI R e p o r t  

Subrmt F i n a l  Phase  I RFI/RI R e p o r t  

May 1 1 9 9 2  

December 1 1992 

F e b r u a r y  1 4  1 9 9 4  

July  12 1994 



TABLE 6 
FEDERAL FACILITV AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 
RADIOACTIVE SITES 

OU 14 RAOIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RE'I/RI) 

Subrmt Draft Phase I RFI/RI Work P l a n  June 26 1992 

Submit Draft Phase I RFI/RI Work P l a n  

Subrmt D r a f t  Phase I RFI/RI Report 

October 1 9  1992 

December 20 1994 

I 

I 

Subnut Draft Phase I RFI/RI Report May 23 1995 


